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CENTRE CITY DEVELOPMENT CORPORATION
2005 FINAL DEVELOPMENT STATUS LOG

PROJECTS UNDER CONSTRUCTION

PROJECT DEVELOPER LOCATION DESCRIPTION STATUS  START

DATE

COMPLETION

DATE

ALOFT @
CORTEZ HILL
CCDP 2002-37

Oliver McMillan S/side Date bet
8th/9th

168 condominiums Framing up to 3rd floor 1/05 10/06

ALTA
CCDP 2003-15

Anka
Development

S/side Market bet
6th/7th  

158 condominiums;
10k retail

Tower up to 6th floor 12/04 9/06

APERTURE
CCDP 2004-44

CityMark
Development

SW corner
Beech/Union

84 condominiums
5k retail

Excavation underway 11/05 4/07

ARIA
CCDP 2004-03

Anka
Development

NE corner
9th/Ash

137 condominiums Excavation underway 10/05 7/07

ATMOSPHERE
CCDP 99-0484/
CCDP 99-0976

Urban Coast, LLC Bet 4th/5th;
bet Ash/Beech

73 condominiums
3k retail

Excavation completed;
project to re-start within 60

days

11/04 6/07

BAYVIEW
MOTEL &

APARTMENTS
CCDP-200408

Mo Siry S/side Fir bet
Columbia/State

121-room motel;
79 apartments

Framing completed on first
phase; exterior finishes

underway

11/04 11/06

BROADWAY 655
APARTMENTS
CCDP 41-0226

Rob Lankford SE corner
Broadway/

Kettner

12 apartments Apartment construction
pending framing start

2/06 8/06

CHILDREN’S
MUSEUM

MDP 41-0232

Children’s
Museum

Front/Market/
Union/Island

40-58k Children’s
Museum

Basement work completed;
building commencement

on hold

5/03 N/A

CORTEZ BLU
CCDP 41-0235

Hovnanian
Enterprises

SE corner of
8th/Ash

67 condominiums Tower topped out; exterior
finishes underway

7/04 3/06
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PROJECTS UNDER CONSTRUCTION

PROJECT DEVELOPER LOCATION DESCRIPTION STATUS  START

DATE

COMPLETION

DATE

CURRENT
CCDP 2004-58

Hanover
Company

S/side Beech bet
Union/Front

146 apartments;
4k retail

Excavation underway 10/05 10/07

DIAMONDVIEW
TOWER

CCDP 2004-32

Cisterra Partners SW corner
J/10th 

250k office
75k retail

Garage work underway 8/05 8/07

ECCO
CCDP 2002-31

Columbo Venture
LLC

1918 Columbia
(bet Fir/Grape)

10 condominiums Completion within 30 days 9/04 1/06

ELECTRA
CCDP 2003-08

BOSA
Development

SW corner
Broadway/

Kettner

248 condominiums First floor underway 11/04 6/07

ELEMENT
CCDP 2002-58

Centex SW corner
Market/15th

65 condominiums;
4k retail

Exterior finishes underway 11/04 3/06

FAHRENHEIT
CCDP 2003-16

CityMark
Development

SE 10th/Island 77 condominiums Completion within 30 days 9/04 1/06

FINESTRA
LOFTS

CCDP 2003-27

Finestra Lofts
LLC

E/side India bet
Fir/Grape

8 condominiums Exterior finishes underway 6/04 3/06

GASLAMP
CITY SQUARE

(NORTH)
GQSP 98-0354

K. Hovnanian  4th/Island/
5th/J

88 condominiums
25k retail 

Exterior finishes underway 6/04 3/06

GRAPE
CCDP 2005-10

Sebastian
Mariscal

515 Grape 2 single-family
houses

Framing completed;
Exterior finishes started

9/05 4/06

HARD ROCK
HOTEL

GQSP 2004-13

Rockon LLC NE 5th/L 393-room hotel;
25k retail

Garage work underway 7/05 7/07

ICON
CCDP 2003-07

Levin/Menzies SW corner of
11th/J 

325 condominiums;
16k retail

Towers up to 9th floor 9/04 12/06

THE LEGEND
CCDP 2003-54

Bosa
Development

J/K/7th/8th 183 condominiums;
31k retail

Garage work underway 9/05 9/07

LILLIAN PLACE
CCDP 2003-39

Wakeland
Housing

S/side J between
14th / 15th  

74 apartments Framing up to 3rd floor 3/05 8/06
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PROJECTS UNDER CONSTRUCTION

PROJECT DEVELOPER LOCATION DESCRIPTION STATUS START

DATE

COMPLETION

DATE

LOFTS @ 677
SEVENTH
AVENUE

CCDP 2002-36

Oliver McMillan S/side G bet
7th/8th

153 apartments;
5k retail

Framing up to 4th floor 9/04 9/06

THE MARK
CCDP 2003-09

Douglas Wilson
Companies

Market/8th/
Island/9th

244 condominiums;
8k retail

Tower up to 7th floor 9/04 3/07

MARKET
STREET
VILLAGE

CCDP 2003-04

SRM
Development

E/side 14th 
bet Market/G

225 apartments;
43k retail

(Albertson’s Market)

Framing up to 4th floor 9/04 9/06

MUSEUM OF
CONTEMPO-
RARY ART

CCDP 41-0560

MOCA W/side Kettner
bet Broadway/

C

16k museum
Rehab Baggage Bldg

 First floor underway 10/05 6/06

NEXUS
CCDP 2003-51

Centex Homes SW corner
9th/G

68 condominiums;
3k retail

Steel framing up to 3rd floor 8/05 2/07

PARK TERRACE
CCDP 2003-32

Intracorp 10th/11th/
Park/K

223 condominiums;
25k retail

Buildings up to 9th floor 12/04 12/06

R-3
CCDP 2004-02

Lloyd Russell 2341 India Street 3k office Exterior finishes underway 2/05 3/06

SMART CORNER
CCDP 2002-29

Lankford &
Associates

11th/C/Park/
Broadway

299 condominiums;
93k office;
25k retail

Office building steel
framing, condominium

tower up to 2nd floor

11/04 4/07

T.R. PRODUCE
CCSDP 2004-31 

T.R. Produce LLC N/side J bet
8th/9th

27k office
15k retail

Steel framing completed 4/05 4/06

VANTAGE
POINTE

CCDP 2003-28

Pointe of View 9th/10th/A/B 679 condominiums;
25k retail

Excavation underway 6/05 8/08
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PROJECTS PENDING CONSTRUCTION (DEVELOPMENT PERMITS APPROVED)

PROJECT DEVELOPER LOCATION DESCRIPTION STATUS START

DATE

COMPLETION

DATE

11TH & B
CCDP 2004-57

TC Holdings NE corner of
11th and B

196 condominiums
7k retail

Pending completion of
building plans

(Schematic level)

5/06 5/08

15TH AND
ISLAND

CCDP 2005-27

Pinnacle
Development

Island/J/14th/15th 617 condominiums;
20k retail;

60k public park

Pending completion of
building plans

(Schematic level)

6/06 6/09

16TH & ISLAND
CCDP 2005-40

Western Pacific Island/J/15th/16th 244 condominiums;
24k retail

Pending completion of
building plans

(Schematic level)

6/06 3/08

17TH/G
CCDP 2004-29

Doug Austin NE corner 17th/G 84 condominiums Pending completion of
building plans

(Schematic level)

9/06 3/08

A-1 SELF
STORAGE

CCDP 2005-22

Caster Properties E/side Pacific
Highway bet
Ivy/Juniper

187k self-storage
18k retail

Pending completion of
building plans

(Schematic level)

3/06 9/07

BREEZA
CCDP 2004-39

Intergulf/
Lennar

E/side
Pacific Highway
bet Ash/Beech

158 condominiums
7k retail

Pending completion of
building plans

(50% level)

2/06 8/07

BAYSIDE @ 
THE

EMBARCADERO
CCDP 2002-59

BOSA
Development

SE Ash/
Pacific Highway

241 condominiums Pending issuance of
building permits

(100% level)

3/06 9/08

BROADWAY
SQUARE

CUP 2002-57

Bud Fischer/
CCDC

SE corner of
Broadway/9th

268 Living Units;
126 apartments

(75% low-income);
2k retail 

RFP out for new
developer; program may

be revised

12/06 12/08

CANDY
FACTORY

JMI Realty NE corner of 9th/K
(Outfield Park)

7k retail;
20k office

Pending completion of
rehabilitation building

plans

7/06 4/07

CELAGIO
CCDP 2004-40

Celagio LLC NE corner
9th/Island

49 condominiums Pending completion of
building plans

(50% level)

6/06 12/07

CITIPOINT
CCDP 2005-40

Intergulf NE
Broadway/16th

360 condominiums;
3k retail

Pending completion of
building plans

(Schematic level)

6/06 6/08



1/01/06 Page 5 of 11

PROJECTS PENDING CONSTRUCTION (DEVELOPMENT PERMITS APPROVED)

PROJECT DEVELOPER LOCATION DESCRIPTION STATUS START

DATE

COMPLETION

DATE

COLUMBIA
LOFTS 

CCDP 40-0465

Pilatus
Investments

1836 Columbia
(bet Date/Fir)

6 condominiums Pending issuance of
building permits

(100% level)

6/06 12/07

COUNTY OF
SAN DIEGO
PARKING

STRUCTURE/
HHSA OFFICES

County of San
Diego

W/side Kettner
bet Cedar/Beech

40K office;
767 parking spaces
(available to public

evenings and
weekends)

Pending completion of
building plans
(100% level)

9/06 3/08

DANIELS LITTLE
ITALY

CCDP 2003-52

Michael Daniels SW India/Fir 56 condominiums;
8k retail

Pending completion of
building plans

(Schematic level)

6/06 12/07

DIEGAN HOTEL
CCDP 41-0225

Diegan LLC/
Steve Rebeil

E/side 5th bet
Broadway/C

185-room condo
hotel

Pending issuance of 
building permits

(100% level)

3/06 12/07

DYNASTY
LOFTS

MDP 2005-43

Fefferman SW corner
3rd/Island

20 condominiums
3k retail

Pending completion of
building plans

(Schematic level)

6/06 12/07

ECHELON
CCDP2004-53

Barratt Homes S/side Island bet
11th/Park

183 condominiums Pending completion of
building plans
(100% level)

4/06 1/08

ELLE
CCDP2004-24 

Bay Structures S/side A bet
India/Columbia

191 condominiums Pending completion of
building plans
(100% level)

6/06 6/08

FRONT AND ASH
CCDP 2005-48

Essex Property
Trust

N/side Ash bet
Front/First

177 apartments
9k retail

Pending completion of
building plans

(Schematic level)

6/06 8/06

G LOFTS EAST
CCDP 2005-13

Oliver McMillan N/side G
bet 10th/11th

208 condominiums
8k retail

Pending completion of
building plans

(Schematic level)

6/06 12/07

HILTON
CONVENTION

CENTER HOTEL

Hilton Hotels Harbor Drive/
Park Boulevard

1,200-room hotel Pending issuance of
building permits

2/05 11/07

HORTON PLAZA
G STREET

HOTEL
CCDP 2002-34

Westfield
Corporation

N/side G
bet 2nd/3rd

(Horton Plaza) 

450-room hotel Pending completion of
building plans

(Schematic level)

6/06 9/08
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PROJECTS PENDING CONSTRUCTION (DEVELOPMENT PERMITS APPROVED)

PROJECT DEVELOPER LOCATION DESCRIPTION STATUS START

DATE

COMPLETION

DATE

ISLAND-MARKET
CENTRE

CCDP 2003-53

Oak Shelter
Systems

Market / Island/
13th / 14th 

166 condominiums;
44 apartments;

10k retail

Project program being
revised

12/06 12/08

KETTNER AND
GRAPE

CCDP 2005-23

CityMark
Development 

W/side Kettner
bet Fir/Grape

244 condominiums
11k retail

Pending completion of
building plans

(Schematic level)

6/06 6/08

KETTNER &
LAUREL

CCDP 2005-42

Brett Farrow NE Kettner/Laurel 15k office
(10 individual office

condominums)

Pending completion of
building plans

(50% level)

3/06 12/06

KUSI MIXED USE
MDP 99-0485

McKinnon
Broadcasting

Island/First/
J/Second

123-room hotel;
68k office; 18k retail;
42 condominiums 

Pending completion of
building plans
(100% level)

On hold

LAUNDRY
LOFTS

CCDP 2004-25

Gotham
Management,

LLC

NW corner
15th/Island

208 condominiums
2k retail

Pending completion of
building plans

(Schematic level)

6/06 6/08

LIBRARY
TOWER

CCDP 2003-40

CW San Diego
Towers

Associates, LLC

NE corner
Park/K

168 condominiums;
14k retail

Site demolition underway 3/06 9/08

LOFTS 32
CCDP 2004-54

Pacific Homes
International

SE corner
17th/Imperial

32 condominiums Pending completion of
building plans

(Schematic level)

6/06 12/07

LOFTS @ 655 G
CCDP 2002-51

Oliver McMillan SE corner of
6th/G

106 apartments;
12k retail

Pending start of excavation
- building permits issued

1/06 9/07

MAIN LIBRARY
CCDP 41-0229

City of San Diego 11th/K/Park/J 400k library Building plans at 100%
level; pending funding

6/06 12/08

MARKET
STREET

VILLAGE II
CCDP 2005-12

Pacific Properties 13th/Market
14th/G

244 condominiums
24 SRO units

14k retail

Demolition completed;
Pending completion of

building plans
(50% level)

3/06 12/07

MARRIOTT
RESIDENCE INN

Franklin Croft
Hospitality

South side J bet
5th / 6th

90-room hotel
8k retail

Pending completion of
building plans

(50% level)

3/06 9/07
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PROJECTS PENDING CONSTRUCTION (DEVELOPMENT PERMITS APPROVED)

PROJECT DEVELOPER LOCATION DESCRIPTION STATUS START

DATE

COMPLETION

DATE

METROWORK
CCDP 2004-17

Berkson E/side India bet 
Ash/Beech

60k office
20k retail

Demolition completed;
Pending completion of

building plans (100% level)

3/06 9/07

PARK IT ON
MARKET SOUTH

CUP 40-0458

CCDC Market/7th/
Island/8th

950-space
parking garage;

6k retail

Building plans completed;
project on hold until 2006

9/06 9/07

RENAISSANCE
HOTEL

GQSP 41-0552

5th & J LLC N/side J bet
5th / 6th  

344-room hotel;
7k retail

Pending completion of
building plans
(100% level)

3/06 3/08

RESCO LITTLE
ITALY

CCDP 2004-60

SD Group LLC S/side Juniper bet
Kettner/India

7k retail;
Self-Storage Facility

Pending completion of
building plans
(100% level)

3/06 9/06

SAPPHIRE
CCDP 2003-46

CW San Diego
Towers

Associates, LLC

SW corner
Kettner/A

96 condominiums;
13k office;
2k retail

Demolition completed;
Pending completion of

building plans (50% level)

3/06 3/08

SCHIEFFER
BUILDING

JMI Realty SE corner 8th/J 4k retail;
10k office

Pending completion of
rehabilitation building

plans

7/06 4/07

SOLUNTO’S
BAKERY 

Mario Cefalu E/side India bet
Cedar/Date

5k retail Pending completion of
building plans
(100% level)

3/06 12/06

SPINNAKER
HOTEL

Fifth Avenue
Landing

Convention
Center

250-room hotel Granted option by Port of
San Diego

6/06 6/08

STRATA 
CCDP 2005-17

Intracorp SW corner
10th/Market

159 condominiums;
9k retail

Pending completion of
building plans

(Schematic level)

6/06 6/08

TRIANGLE 
CCDP 2004-42

Intracorp SE 14th/Imperial 57 condominiums;
2k retail

Demolition completed;
Pending completion of

building plans
(100% level)

3/06 9/07

VILLA RENATA
CCDP 2002-18

JDB Properties 2041 Columbia
Street

12 apartments Pending completion of
building plans

(Schematic level)

6/06 12/07
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PROJECTS UNDER REVIEW (DEVELOPMENT PERMITS PENDING)

PROJECT DEVELOPER LOCATION DESCRIPTION STATUS START
DATE

COMPLETION
DATE

445 W. ASH
CCDP 2005-44

Berkson SE corner
Ash/Columbia

82 condominiums
7k retail

22k office

Board review in March 6/06 6/08

1909 STATE
STREET

CCDP 2005-60

Schmidt 1909 State Street 3 apartments
1k office

Administrative Review 6/06 3/07

10TH AND B
CCDP 2005-46

KB Homes N/side B bet
10th/11th  

191 condominiums;
14k retail

Board review in February 9/06 9/08

17TH AND G
CCDP 2005-54

Intracorp SE corner
17th/G

122 condominiums;
8k retail

Board review in January 9/06 6/08

BALLPARK
SKYLOFTS

CCDP 2005-55

Ballpark
Skylofts, LLC

W/side 15th bet
Market/Island

16 condominiums Administrative Review 6/06 9/07

BOSA PACIFIC
HIGHWAY AND E

CCDP 2002-20

BOSA
Development

E side Pacific
Highway bet E/F

271 condominiums Board approved design;
Pending issuance of

Coastal Permit 

9/06 12/08

COSMOPOLITAN
SQUARE

CCDP 2005-11

Simplon
Corporation

7th/8th/Island/J 239 condominiums
17k retail
12k office

New Fire Station

Board approved design;
 Requires Agreement

w/City 

3/06 9/08

GRAND PACIFIC
TOWER

CCDP 2005-20 

Barry O’Beirne SE corner
Ash/5th

86 condominiums
3k retail

Board review in February 6/06 6/08

MONDRIAN
CCDP 2005-53

Gray
Development

8th/9th/
A/B

246 condominiums;
598 apartments;

33k retail

Board review in February 11/06 11/09

PACIFIC POINTE
CCDP 2004-61

Pointe of View E/side 11th bet
Broadway/E

403 condominiums;
12k retail

Board review in March 9/06 12/08

STUDIO 15
CCDP 2005-50

S.D. Housing
Commission

SW corner
15th/Imperial 

275 SRO units
(rent-restricted)

Board/Agency review in
February/March 

12/06 5/08

VILLAGE MANOR
CCDP 2005-51

Dabby NW corner
15th/K

169 “group living”
units

3k retail

Review pending 9/06 9/07
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PROJECTS COM PLETED IN 2005

PROJECT DEVELOPER LOCATION DESCRIPTION STATUS START
DATE

COMPLETION
DATE

350 W. ASH B&H Property
Systems

NE Ash/Union 76 condominiums Completed 4/04 4/05

ALLEGRO
TOWER

CCDP 40-0922

Allegro LLC E/side Kettner bet
Ash/Beech

211 apartments;
4k retail

Completed 4/03 5/05

BROADWAY 655
CCDP 41-0226

Rob Lankford SE corner
Broadway/

Kettner

370k office;
6k retail

Completed 12/03 10/05

BROADWAY
LOFTS

Watt Commercial NE 5th/Broadway 84 condominiums;
16k retail

Completed 3/04 6/05

CONVENTION
CENTER
PARKING
GARAGE

Port of San Diego Harbor Drive/
Park Boulevard

1,925-space garage Completed 11/03 1/05

DIAMOND
TERRACE

CCDP 2002-16

Intracorp NE corner of 9th/J 113 condominiums;
11k retail

Completed 9/03 7/05

THE GRANDE AT
SANTA FE

PLACE (NORTH)
CCDP 40-0115

BOSA
Development 

E/side Pacific
Highway bet
A/B Streets

222 condominiums Completed 6/03 7/05

HOTEL
SOLAMAR

CCDP 99-0490

Burnham
Development

Group

N/side J bet
6th/7th

235-room hotel;
7k retail

Completed 1/04 4/05

HOUSE OF
BLUES

CCDP 41-0225

Diegan LLC E/side 5th bet
Broadway/C

40k retail Completed 1/01 5/05

LEAH
RESIDENCE

CCDP 2002-24

Catholic Charities SW corner of
9th/F

24 apartments;
3k retail

Completed 5/04 4/05

M2i
CCDP 2002-56

CityMark
Development

10th/11th/
Market/Island

230 condominiums;
12k retail

Completed 11/03 11/05

METROME
CCDP 2003-12

Barratt American N/side J bet
11th/Park

184 condominiums Completed 1/04 10/05
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PROJECTS COM PLETED IN 2005

PROJECT DEVELOPER LOCATION DESCRIPTION STATUS START
DATE

COMPLETION
DATE

PALM
RESTAURANT
CCDP 2004-43

Julian Building,
LLC

SE corner
J/6th

7k retail Completed 4/05 11/05

PARK BLVD.
EAST

CCDP 41-0558

Western Pacific SE Park/Island 107 condominiums Completed 6/03 7/05

PINNACLE
MUSEUM
TOWER

MDP 41-0232

Pinnacle
Development

Front/Market/
Union/Island

182 condominiums;
11k retail;
4k office 

Completed 5/03 11/05

ROSARIO HALL
SDP 40-0924

Bob Sinclair NW corner of
14th/Island

2k retail Completed 5/03 2/05

TRELLIS
GQSP 41-0546

Intracorp N/side K
bet 5th / 6th 

149 condominiums;
19k retail

Completed 4/03 4/05
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FINAL 2005 PROJECT STATUS

CONDOMINIUMS APARTMENTS COMMERCIAL HOTEL ROOMS PUBLIC PARKING

PROJECTS UNDER CONSTRUCTION 3,206 689 350k RETAIL
373k OFFICE 

514 0

3,895 UNITS

PROJECTS APPROVED;
PENDING CONSTRUCTION

4,029  757 267k RETAIL
226k OFFICE

2,642 1,717

4,786 UNITS

PROJECTS SUBMITTED;
PENDING APPROVAL

1,646 1045 97k RETAIL
35k OFFICE 

0 0

2,691 UNITS

TOTAL 8,881 2,491 714k RETAIL
634k OFFICE 

3,156 1,717

11,372 TOTAL UNITS

PROJECTS COMPLETED IN 2005  1,347 235    138k RETAIL
       374k OFFICE 

235 1,925

PROJECTS COMPLETED IN 2004 1,932 492 122k RETAIL
     0 k OFFICE 

580 4,603

PROJECTS COMPLETED IN 2003  948 823   91k RETAIL
     0k OFFICE 

0 275

PROJECTS COMPLETED IN 2002  551 599   51k RETAIL
    0k OFFICE

261 0

PROJECTS COMPLETED IN 2001  439 100  26k RETAIL
   0k OFFICE

178 500

PROJECTS COMPLETED IN 2001-
PRESENT

5,217 2,249 428k RETAIL
374k OFFICE

1,254 7,303

7,466 TOTAL UNITS
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